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ARCADIA PARK POOL (AMENDMENT TO ITEM NO.3, AGENDA OF AUGUST 31,2010)

From: William T Fujioka

Chief Executive Officer

On August 31, 2010, on recommendation as submitted by Supervisor Antonovich, your
Board instructed the Chief Executive Officer (CEO) and Director of Department of Parks
and Recreation (Parks) to report back within 30 days on the following:

. The Director of Parks and Recreation to make the necessary repairs to the existing

Arcadia Pool and that it is open and available to the community next summer; and
to provide a work plan and detailed timeline for completing the repairs.

Parks currently has a manually controlled chemical injection system at Arcadia Pool.
There is a tendency for error due to output lines requiring manual priming before
operation. The proposed metering system is fully automated, does not require
priming, injects chemicals as needed, and continuously monitors the pool chemical
balance. This new system will avoid any human error, which was a factor in the
Arcadia pool incident earlier this year. It is also equipped with sensors which act as
a fail-safe measure, disabling the chemical injection pumps when parameters
outside of normal levels have been reached.

Parks will have automated chemical metering systems installed at the Arcadia Park
pool before the start of the 2011 pool season. The system upgrade project will be
managed by Park's construction staff, and the work will be implemented using the
Park's Board-approved Job Order Contractor (JOC).
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. The Chief Executive Offcer to provide a work plan and schedule for demolition and

construction work related to the replacement pool at the Arcadia Park.

The proposed Arcadia Park Pool and Pool Building Renovation Project will include
demolition and construction of two pools; an outdoor competition swimming pool
and a shallow recreational pool; a new approximately 5,400 square-foot pool

building and a 2,000 square-foot pool mechanical equipment and storage building;
and associated site improvements.

The adopted completion date for the Arcadia Park Pool and Pool Building
Renovation Project is May 2013. After filing the Board letter to establish this project,
the Department of Public Works (Public Works) developed a compressed schedule
that anticipates substantial completion by May 2012. The demolition of the existing
structures will begin after Labor Day at the end of the 2011 pool season and work
will be accomplished through JOC during the design phase. The construction of the
project will be accomplished through the Design-Build delivery method (see the
attached revised schedule). The CEO and Public Works will return to your Board to
recommend approval of the attached revised schedule when recommending award
of the Design-Build contract.

. The Chief Executive Officer and Director of Parks and Recreation to report back on

the funding and installation plan for the automatic chemical metering systems
needed at the nine remaining County pools that currently use manual systems.

The estimated aggregate cost to install the metering systems at eight of the
remaining nine pools is approximately $240,000 to $300,000, and will be funded
within Park's operating budget. The pools are located at Athens, Belvedere,

Cerritos, George Lane, Knollwood, Val Verde, Victoria, and Washington Parks and
installation will be completed before the start of the 2011 pool season. The work will
be completed using the department's Board-approved JOC.

An automated system will be installed at the ninth pool, George Lane Park Pool, as
part of the proposed George Lane Park Pool and Pool Building Renovation Project,
which was heard on the October 12, 2010 agenda. The project includes
refurbishment of the pool building, including the changing rooms, restrooms, shower
areas, and staff office to comply with current Americans with Disabilities Act
standards; replacement of the pool mechanical equipment and piping; and repair of
the pool shell and perimeter concrete deck. The improvements will be completed
using a Public Works JOC. It is anticipated that the project will begin construction in
August 2011 and be completed May 2012. The pool facility will be closed during
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2011 summer pool season to accommodate construction of the improvements and
will reopen for the 2012 summer pool season.

If you have any questions, your staff may contact Jan Takata at (213) 974-1360.
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Department of Public Works



ARCADIA PARK POOL AND POOL BUILDING RENOVATION PROJECT
CAPITAL PROJECT NO. 86486

I. PROJECT SCHEDULE

Project Activity
Scheduled

Com letion Date
OS/27/10*
10/12/10
12/30/10
01/31/11
05/31/11
07/28/11
09/30/11
09/30/11
10/03/11
05/31/12
07/31/12

* Actual Completion Date.


